
 
SREL Contract 2  
(Seepage/Stability)  

 

Construction  
January—December 2021 

 
SREL Contract 3  
(Seepage/Stability)  

 

Construction Prep  
Scheduled for End of November 

2021 
 

Award 
Scheduled for January 2022 

 
Construction 

March - December 2022   
 

Erosion Contract 1 
 

Construction Prep  
Scheduled for December 2021 

 
Construction Award 

Scheduled for February 2022 

 
Construction 

Summer 2022   
 

Additional information regarding our 
ongoing project can be found on our 

project web page at  
www.sacleveeupgrades.com 

Highlights (last 30 days) 

Sacramento River East Levee (SREL)  

During the month of October we were able to construct an additional 
staging area and continue installation of the cutoff wall adjacent to 
Broadway, continue to import material for levee reconstruction near North 
Point Way and repaved the bike path North of Zacharias Park.  
Additionally, we published our 2022 construction contract for bid! 

Project Webpage: 
www.sacleveeupgrades.com   

 
Sacramento District Homepage: 

www.spk.usace.army.mil 
 

Contact Information: 
For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
Current Activity Update - What can I expect? 

Pocket and Little Pocket: Monday – Saturday 7 a.m. - 7 p.m. 
Broadway and Front St: Monday 7 a.m. - Saturday 7 p.m. (24-hour Construction) 

 
Work will be winding down and completed in the Pocket neighborhood in 
November. During the first week of November, you will see heavy truck 
traffic finishing the engineered fill import and export of unsuitable material. 
Then in the second & third week of the month, you will see aggregate base 
hauled, placed and compacted on the surface the levee. A hydroseed truck 
will also be seeding the slopes.  
 
Jet Grouting will continue near Broadway for the next few months. Bike Path 
closures will remain in place for the duration of the work. We ask that 
everybody please be respectful and stay clear of Construction Work Zones 
as established by construction fencing and signage. Sacramento Police 
Department will continue having an on-site presence during construction, so 
you can expect to see an officer parked on or near the jobsite.  

Garcia Bend Park Staging (Boat launch to remain open) 
 No construction activity or construction traffic in this area 
  
Zacharias Park Staging Area 
 Management 
 Demobilization 
 
Little Pocket 
 None 
  
Big Pocket 
 Levee reconstruction  
 Aggregate surfacing 
 Hydroseeding 

 
Adjacent to Broadway 
 Continue jet grout wall installation 
 Jet grout spoils management and off-haul 
 Receive material deliveries 

 Quality control 

SACRAMENTO RIVER EAST LEVEE CONTRACT 
1 

November 2021 

Question of the Month 

Information Resources:  

With construction wrapping up, what’s next?  
 
While we are currently wrapping up the second contract of work to improve  
the Sacramento River East Levee, we still have more to do. You may see  
familiar activities in new locations as we restart the process for our third construction contract to be completed next 
year. It once again begins with site preparation activities, such as tree trimming/removals and removal of 
encroachments. You’ll likely see these activities beginning this month and continuing through February as we prepare 
for the next phase of work.  

http://www.sacleveeupgrades.com/
http://www.sacleveeupgrades.com/
http://www.spk.usace.army.mil
mailto:spk-pao@usace.army.mil

